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W2010196 Unit 1 Spring 2010 waterwall Inconel overlay $113,410.00 $113,418.40 1-Mar-10 1-Apr-10 1-Apr-10

W2010197 Unit 2 Spring 2010 waterwall Inconel overlay $175,000.00 $189,990.65 10-Mar-10 30-Apr-10 30-Apr-10

W2010198 Unit 3 Spring 2010 waterwall Inconel overlay $166,577.00 $151,434.36 10-Mar-10 31-May-10 31-May-10

W2010458 Economizer Pendants $173,387.00 $196,327.92 10-Nov-10 1-Nov-10 1-Nov-10

838874 Grate Bar Over Haul unit 1 $162,000.00 $132,000.00 Mar 2010 Apr 2010 Apr 2010

838867 Grate Bar Over Haul unit 2 $162,000.00 $147,000.00 Mar 2010 Apr 2010 Apr 2010

838661 Convection hopper refractory replacement Unit 2 $138,000.00 $135,700.00 Feb 2010 Apr 2010 Apr 2010

W2011172 Unit 1 Spring 2010 waterwall Inconel overlay $91,277.00 $138,613.32 11-Apr-11 1-Mar-11 1-Mar-11

W2011145 HTG Economizer Pendant Repl B $172,444.00 $180,969.08 11-Mar-11 1-May-11 1-May-11

W2011173 Unit 2 Spring 2010 waterwall Inconel overlay $91,277.00 $106,005.33 1-Apr-11 30-Apr-11 30-Apr-11

W2012017 Unit 1 Sprhtr Tube Replacement $227,077.00 $231,942.32 9-Jan-12 1-Mar-12 1-Mar-12

W2012019 Unit 3 Superheater Tube Repl $227,077.00 $232,292.32 9-Jan-12 1-May-12 1-May-12

W2012018 U2 Superheater Tube Repl $227,077.00 $233,412.32 9-Jan-12 1-May-12 1-May-12

W2013013 Inter-Superheater 2013 Blr 3 $244,738.00 $233,792.77 26-Apr-13 24-Jan-13 24-Jan-13

1769155 Grate Bar Over Haul $162,000.00 $151,700.00 Apr 2013 May 2013 May 2013

W2013011 HTG-#1 Inter SuperHeater $244,738.00 $236,648.25 1-Jan-13 1-Apr-13 1-Apr-13

W2013012 HTG-#2 Inter SuperHeater $244,738.00 $234,251.32 1-Jan-13 1-Apr-13 1-Apr-13

W2013561 Spring 2014 B2 waterwall Inconel overlay 250 $97,500.00 $102,109.98 1-Dec-13 1-Jan-14 1-Jan-14

W2013529 Unit 1 Convection Tubes $212,400.00 $193,158.03 16-Dec-13 1-Apr-14 1-Apr-14

W2013530 Convection Tubes Repl-Unit 3 $212,220.00 $208,095.03 16-Dec-13 1-Apr-14 1-Apr-14

2014 1799143 Grate Bar Over Haul $211,750.00 $165,493.00 Mar 2014 Apr 2014 Apr 2014
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$3,756,687.00 $3,714,354.40


